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COMMUNICATION FROM THE COMMISSION TO THE COUNCIL 
AND TO THE EUROPEAN PARLIAMENT 
concerning Community aid for the reconstruction of Lebanon 
Since the invasion of Lebanon by Israeli troops in June 1982 the European 
Community has expressed its intention of aiding in the reconstruction of 
that country on several occasions, and notably in the conclusions of the 
European Councils of 28/29 June and of 3/4 December 1982, as well as in the 
statement published after the meeting of Foreign Ministers of the Ten on 
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20 September 1982. In making this commitment the Ten reaffirmed their soli-
darity with a friendly country whose stability was seriously threatened. 
Mr. Edgard Pisani, Member of the Commission in charge of Development, went 
to Lebanon in December 1982 to examine the needs of the country and 
identify actions which the Community might take. Amongst a number of 
projects, the Lebanese authorities put forward an urgent project, ready 
for external financing of approximately 20 million ECU, and consisting of 
the pumping and piping of drinking water for the town of Beirut. 
Because of the urgency of the problem of water for Beirut, aggravated 
by the delays resulting from the war, the Lebanese authorities cannot long 
delay the realisation of this project, for which there exists to our 
knowledge no other possibility of external financing; they have therefore 
placed their hope in a contribution from the Community. 
If the Community wishes to make a political gesture in favour of Lebanon 
as it is committed to do, and particularly if through ~his gesture the 
Community wishes to contribute to the stabilisation of Lebanon, it is 
clear that an action must be chosen which can be realised quickly. 
An immediate intervention by the Community would be all the more significant 
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politically when other countries and institutions hesitate to invest 
in the country. The urgency of the action proposed therefore stems above 
all from the political objective which is sought. 
As for the project itself, it seems particularly appropriate for 
reconstruction aid. Not only will its realisation help to satisfy the 
water requirements of the population of Beirut, but it will also 
help to reduce the risk of pollution of the distribution system 
resulting from the interruption of supply, as is currently the case in 
Beirut. A further advantage of this project is that it is situated 
in an area where Community participation should not encounter political 
problems and should bring benefits to all without confessional distinction. 
If therefore an intervention is required which has the maximum political 
impact, it is necessary for urgent decisions to be taken as much for the 
financing of the project as for the means of execution. 
With regard to financing, endowment of the new line 952 "Special Aid to 
Lebanon" should be considered through a transfer to be reimbursed in the 
course of the 1983 budget year. A transfer proposal is attached at annex I. 
In fact , there is scarely an alternative. 
Use of the exceptional European Investment Bank loan of SO million ECU 
for this project seems entirely inappropriate. The loan consists of 
funds supplied at market rates, without interest subsidies, and therefore 
too burdensome for this type of action which will not be directly income-
producing. 
Nor is use of the funds of the new financial protocol of the EEC/Lebanon 
Agreement desirable. These credits, apart from being insufficient in 
that they are limited to 11 million ECU in grants for the next five years, 
are already programmed for other projects. 
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Furthermore, the funds of the new financial protocol were not allocated 
as special aid to Lebanon but were accorded on tbe same basis as the 
funds envisaged in the financial protocols concluded in parallel with 
the other countries of the Southern Mediterranean. 
In consequence, use of these credits, as with use of those of the EIB, 
would result in the Community proposal Losing all political impact since 
it would merely be a question of utilising differently already existing 
credits and not of providing supplementary credits. 
With regard to the execution of the project, urgent decisions are also 
needed -The financial contribution of the European Community to the 
project would cover the equipment and work listed below : 
- pumping equipment 1 557 000 ECU 
-pumping station buildings 1 968 000 ECU 
ductile iron pipes 386 000 ECU 
- construction of reservoirs 1 636 000 ECU 
- laying of pipes 13 064 000 ECU 
18 611 000 ECU 
- contingencies (7.5 %) 1 389 000 ECU 
Total 20 000 000 ECU 
The Lebanese contribution (+ 15 million ECU) would consist of the supply 
of asbestos- cement pipes (+ 35 km), expropriations, and the rehabilitation 
of the roadways affected. 
In connexion with the part of the project for the Community, urgent 
decisions are needed on the means of execution. For the two lots for 
electro-mechanical pumping equipment and for ductile iron pipes,the 
procedure would be an international call for tenders open to all Community 
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and Lebanese firms with a time-limit for proposals in the order of 
two months. 
For the two lots for pumping station buildings and reservoi~, the 
procedure would be a call for tenders by accelerated procedure open to 
all civil works firms of the EEC and Lebanon. 
For the lot for laying the pipes, the procedure would be a restricted 
call for tenders open to firms in the country, with preselection if the 
Lebanese authorities so wish, and simultaneous opening of the bids of 
the preselected firms in the presence of the Delegate of the Commission of 
the European Communities or of his representative so that the most 
economically advantageous offer might be chosen. 
In sum, with regard to procedures, it would be a project more ressembling 
an emergency aid action than a project to be put into effect in the 
framework of the financial Protocol funds • 
In conclusion, the Commission recommends the Council 
- to give its agreement as quickly as possible to the financing of the 
water supply project to the sum of 20 million ECU; 
- to approve the means of execution indicated in this communication. 
The Commission asks the budgetary authority to make its position known 
as quickly as possible on the request for the transfer of credits which 
will be submitted very shortly and which is annexed to the present 
communication for information. 
Annex I 
Transfer of appropriations n° 
(Non compulsory expenditure) 
From chapter 93 Cooperation with non associated developing countries 
Article 930 
To chapter 95 
Article 952 
The financial 
in accordance 
Financial and technical cooperation with non associated 
developing countries 
CE 20 800.000 ECU 
CP 20.000.000 ECU 
Exceptional measures to assist dev~loping and other 
non-member countries 
Special aid to Lebanon 20.000.000 ECU 
(ron differentiated 
appropriations) 
controller approved this proposal on February 1983 
with article 21 (4) of the Financial Regulat"ion and 
certified that the appropriations are available. 
; 
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Grounds 
1. By amendment n° 580, the European Parliament introduced a new ar-
ticle 952 : Special aid to Lebanon, with a token entry, in the i983 
draft budget, thus creating the necessary framework for the financing 
of reconstruction aid in Lebanon. This amendment was not modified by 
the Council at its se~ond reading of the draft budget ; this new article 
therefore appears in the 1983 budget. 
2. The political and economic r~asons for transferring appropriations to 
this line are given in the Commission communication to the Council 
concerning community aid for the reconstruction of Lebanon. lt is 
also mentioned therein that the amount to be transferred (i.e 20 Mio ECU) 
represents the cost of a water-supply project to be carried out in 
Bey rout h. 
3. As far as the origin of the credits is concerned, the Commission's pro-
posal is to take the amounts required from article 930 : Financial and 
technical cooperation with non associated devetoping countries, which. is 
the only budget line within title IX, with the exception of the food 
aid chapter, to have enough credits to be able to bear such an important 
deduction at the beginning of the budget year. 
4. It should be possible to implement the credits thus transferred to 
article 952 over a two-year period. The Commission sugges5therefore 
that these 20 Mio ECU should be non differentiated appropriations. 
To this end, it is necessary to deduct 20 Mio ECU both from the com-
mitment appropriations and from the payment appropriations of article 
930. 
5. It is the Commission's view that the principle of granting a special 
aid to Lebanon was agreed by the budgetary authoriti and that it 
should not involve a net reduction of the overall amount of credits 
which have already been allocated to development cooperation for the 
1983 budget year. As a consequence the deduction to be made from 
article 930 can only be provisional and the sum of 20 million ECU should 
be reinstated on Article 930 before the end of the budget year. 
TECHNICAL NOTE 
Beneficiary 
country 
Project title 
Estimated cost 
of the project 
Project 
definition 
Nature, descrip-
tion and object-
ives of the 
project 
Annex II 
Republic of Lebanon. 
Beirut Water Supply. 
20 M ECU. 
The prov1s1on of water supply facilities for the con-
veyance of water from wells at Damour, Mershref and 
Naameh to the town of Beirut. 
Beirut, the capital of Lebanon, is estimated to have a 
current population of about one million; a more precise 
calculation has not been possible, due to recent events. 
That figure does not include the population of the outer 
suburbs (about 400 000>. 
The town is supplied with water principally by a gallery-
canal which carries water from the "Amel" spring <this 
project was set up in 1870>. 
When water quantities reaching the town are low, due to 
draw off for irrigation purposes (which can take up to 
50%), the supplies have to be made up from wells. 
Several private wells among those situated within the 
town limits supply water which, even today, is 
non potable. 
The needs of the town at the present time are estimated 
at between 300 000 and 400 000 m3/day, depending on the 
seasons. Current production is 250 000 m3/day in winter 
and 167 000 m3/day in summer. 
The war caused major damage to the water distribution 
system; at the end of the conflict, losses were estimated 
at about 70 %. 
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Framework of 
the project 
2. 
As a result of German aid and continuous action by 
Lebanese technical teams, these losses have been reduced 
to abou~ 50 %. However, even though additional involvement 
is foreseen from Italian aid, and even if improvements 
should be made day by day, it is unlikely that losses 
will be reduced to reasonable quantities, since the net-
work, which in certain sectors was constructed at the 
beginning of the century, is in a state of decay. 
Hence, the WOrld Bank has financed, for about 3 M ECU, a 
study for the renewal of the distribution network, ex-
tensions to the suburbs <year 2000 horizon> and for the 
reorganization of the Beirut Water Office (B.W.O.). This 
study has been awarded to a French firm of consultants. 
~-
The water Office is responsible for the management of 
all matters concerning water distribution. It has 500 em-
ployees, of which 200 are qualified technical staff, 200 are 
the labour force and 100 the administrative staff. The 
organization is reasonably well managed and carries out 
its own collection of water charges. 
Gross receipts for the past five years Cin c L) : 
1978 1979 1980 1981 1982 
12 444 660 18 556 693 23 167 377 22 502 246 32 396 650 
Consumer contracts, the first year's cost of which is 
about 2 000 c L, are of two types : either a pre-judged 
quantity (fixed lump sum price>, or the actual consumption 
(by meter). The current price of water is 1 c L/m3. This 
unit price is standard for both types of contract; there 
is no varying scale of charges. Standpipes do not exist. 
Currently the B.W.O. maintains daily distribution of water 
for ahout 12 hours in winter and 5 to 6 hours in summer. 
The Lebanese Administration, in order to improve distrib-
ution, has carried out studies to find new sources of 
water supply. 
While waiting to be able to implement a supply system that 
will include a dam to be situated some 50 km south-east 
of Beirut - which will meet needs to the year 2000- 11 
wells have, since the start of 1980's, been constructed 
about 20 km south of the capital in the zones of Damour, 
Mershref and Naameh. These wells have an average depth 
of 100 m and a combined delivery of 435 l/sec., i.e. 
about 35 000 m3/day. 
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Details of he 
project and cost 
estimation 
Means of im-
plementatiop 
The wells will be equipped with electric pumps and the 
water will be stored in reservoirs placed a sufficient-
ly high level to provide the head necessary to convey 
the water by pipeline to the reservoirs at Beirut, the 
total capacity of which is about 96 000 m3. The water 
will be distributed from these reservoirs either by 
gravity or pumping. 
The connecting of Beirut to the wells by means of the 
pipelines will increase the availability of water by 
about 20 % during the seasons when at present there is 
too little water and will, at the same time, permit 10 
hours of distribution each day. 
The financial contribution of the European Community, 
comprising the present project, covers the following 
equipment and works : supply of ductile iron pipes and 
associated equipment, construction of pumping stations 
and reservoirs and the laying of asbestos-cement pipes. 
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The Lebanese contribution will concern the supply of 
asbestos-cement pipes <about 35 km, of which a part will 
make provision for future extensions>, land acquisition 
and the re-making of roads and trac~s. 
The European Community's contribution amounts to 20 M 
ECU, which is based on the following estimation of 
costs : 
- pumping equipment 
- pumping station buildings 
-ductile iron pipes 
- construction of reservoirs 
- laying of pipes 
-contingencies (7.5 %) 
total : 
1 557 000 ECU 
1 968 000 ECU 
386 000 ECU 
1 636 000 ECU 
13 064 000 ECU 
18 611 000 ECU 
1 389 000 ECU 
20 000 000 ECU 
The Lebanon Government contribution - for the two compo-
nents with which it will be concerned - will be about 
15 M ECU. 
For the two lots, electro-mechanical equipment for pump-
ing and ductile-iron pipes, there will be an internatio-
nal call for tenders open to all companies of the E.E.C. 
and Lebano~with a tendering period of about two months • 
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Special 
conditions 
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For the two lots, pumping station buildings and construc-
tion of reservoirs, there will be a restricted call for 
tenders by accelerated procedure open to contractors of 
the E.E.C. and Lebanon. 
For the lot comprising the laying of pipes, there will be 
a restricted call for tenders open to companies that are 
in the Country, with preselection - if the Lebanese Au-
thorities so wish - where the opening of the offers of 
the pre-selected companies will take place in the pre-
sence of the Delegate of the Commission of the European 
Communities or his representative in order to ensure 
that the most economical offer is retained. 
The Lebanese Government undertakes to : , 
1> provide the financing for the two lots for which it 
is responsible <supply of asbestos-cement pipes, land ~ 
acquisition and the re-making of roads and tracks>; 
2> to bear any excess exp~nditure which may be incurred 
during the course of the project ;,mplementation. 
